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SUBJECT: *rip Report for the GM-1 Engine Gear Drive for GN-58

1. A trip vas made to Jacobsen Mamufactwring Co. 29 and 30 October, for

the purpose of inspecting the progress on the development of the (M-l engine gear
drive for the GN-58. Present were:

50X1

The design and drawings for the GM-1 engine drive were inspected at the con-
tractor's plant and the general layout and configuration noted. The gearing
drive has been changed to use a standard three-stage reduction for less noise.
The tree clamp design and drawings have been completed, but are awaiting fabri-
cation until the receipt of the gearing.

2. In its present form the engine drive unit sits on the top of the GN-58.
The gear drive then plugs into the GN-58 and the engine drive unit and the whole
assembly is clamped to the present clamp rings on the GN-58. Three nodcs of
operation are thus possible:

(a) The engine generator and the GN-58 can operate sitting on the

(b) They can operate clamped to a tree or

(c) The GM-1 can operate on the present seat arrangements of the
m-seo .

3. Patterns have been forwarded to the foundry and it is anticipated
that castings for this model would be received approximately 7 Novesber 1953.
Based upon this and the allowance for machining time plus assembly, it is
anticipated that the pilot model should be ready for inspection approximately
1 December 1953. In passing it should be noted that the pilot model will have
soft steel gears for ease of fabrication, which will definitely limit the life
of the unit. _ 50X1

k. From appearances it is judged that the contractor has been proceeding
slowly but satisfactorily on this develomment. A trip is anticipated to the
contractor's plant early in December to inspect the pilot model under operating
conditions.
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